



PHASE 1

VISION

WINTER
2020/2021

Initial data compilation, research, and interviews with key community stakeholders.




PHASE 2

ASSESSMENT

WINTER/SPRING
2021

Public outreach activities and an analysis of existing conditions, parks system needs and community preferences.



PHASE 3

BLUEPRINT

SPRING/SUMMER
2021

Confirmation of findings and preparation of master plan recommendations.



PHASE 4

COMMITMENT

SUMMER/FALL
2021

Development of an action plan for investing in the city's parks system. Identification of plan implementation roles and partners.



PROJECT TIMELINE